Department of Transportation
ORANGE CONE LIST - TEC/Maintenance Resurfacing

DEPARTMENT OF TRANSPORTATION

BALTIMORE CITY

Calendar Year 2021
Total Lane Miles Completed 2021 - TEC 0.0|Total Lane Miles Completed 2021 - Maintenance 12.4
Total Cost of Construction 2021 - TEC $7,889,000|Total Cost of Construction 2021 - Maintenance $2,030,001
Total Lane Miles under Construction 2021 - TEC 26.5|Total Lane Miles under Construction 2021 - Maintenance 15.8

Goals

Progress LM

% LM Complete

Complete
Total Lane Miles completed 2021 - TEC 0.0 0%
Total Lane Miles completed 2021 - Maintenance 12.4 78%

Key
[ 2021 Completed Locations |
‘ 2021 Sites Under Construction
Updated: Dec 1 2021
| 2021 Planned Construction |
‘ Location on Hold
L . Perce_n tage of Completion . Contract
FY| Division |Project Name From Blk # To Blk # Type Con Est Status Location Work Date cD LD Lane Miles No. Sector Remarks
Complete

21 TEC E Belvedere Ave Bradhurst Rd 900 Clearspring Rd 700 REHAB - LOC $427,000 Planned 0% 4 43 1.3 TR-21011 1
21 TEC Cedonia Ave Hazelwood Ave 5800 Belair Rd 6400 REHAB - LOC $594,000 Planned 90% 2 45 2.0 TR-21011 1
21 TEC Loch Raven Blvd Northern Pkwy 5400 Woodbourne Ave 6100 REHAB - LOC $974,000 Planned 0% 2&4 43 3.5 TR-21011 1
21 TEC Belvieu Ave Hillsdale Rd 4300 Post Rd 4500 REHAB - LOC $320,000 Planned 10% 5 41 1.1 TR-21012 2
21 TEC Groveland Ave Hillsdale Rd 4300 N Rogers Ave 4500 REHAB - LOC $320,000 Planned 30% 5 41 1.1 TR-21012 2
21 TEC Liberty Hights Ave Druid Park Dr 3000 N Dukeland St 2900 REHAB - LOC $440,000 Planned 0% 7 40 1.5 TR-21012 2
21 TEC W University Pkwy 39th St 100 N Charles St 300 REHAB - LOC $889,000 Planned 0% 14 43 3.0 TR-21012 2
21 TEC Chesapeake Ave S Hanover St 100 9th St 1100 REHAB - LOC $750,000 Planned 90% 10 46 26 TR-21013 3
21 TEC Reedbird Ave Potee St 100 Cherryland Rd 900 REHAB - LOC $470,000 Planned 40% 10 46 1.6 TR-21013 3
21 TEC Round Rd Cherry Hill Rd 2600 Joseph Ave 2300 REHAB - LOC $250,000 Planned 40% 10 46 0.8 TR-21013 3
21 TEC Uplands Pkwy Edmondson Ave 500 Pen Lucy Rd 200 REHAB - LOC $525,000 Planned 95% 8 41 1.8 TR-21013 3
21 TEC Boston St S Haven St 3300 S Clinton St 3800 REHAB - LOC $680,000 Planned 10% 1 46 2.2 TR-21014 4
21 TEC Madison St Broadway 1100 Ensor Rd 1700 REHAB - LOC $610,000 Planned 30% 12 45 2.0 TR-21014 4
21 TEC W Moravia Rd 1-95 6000 1-895 7000 REHAB - LOC $640,000 Planned 0% 2 45 & 46 21 TR-21014 4
21| Maintenance |Danville Ave Dundalk Ave 6700 County Line 6729 RESUREF -In-house $40,000 Completed 100% 05/14/21 1 46 0.3 4
21| Maintenance |Muth Ave N Forest Park 5200 End 5303 RESUREF -In-house $20,000 Completed 100% 05/18/21 8 41 0.1 2
21| Maintenance |N Carey St W Mulberry St 300 W Saratoga St 300 RESUREF -In-house $40,000 Planned 0% December 9 40 0.3 3
21| Maintenance |Arunah Ave Monroe St 1800 Kirby St 1800 RESUREF -In-house $20,000 Completed 100% 07/27/21 9 44 0.1 3
21| Maintenance |Springwood Ave Belair Rd 4200 Maruth Ave 4200 RESUREF -In-house $30,000 Completed 100% 09/01/21 2 45 0.2 1
21| Maintenance |Saint Thomas Ave Grenton Ave 4100 End 4100 RESUREF -In-house $40,000 Completed 100% 09/13/21 3 45 0.3 1
21 | Maintenance |Garrett Ave Montpelier St 2500 Exeter Hall Ave 2600 RESUREF -In-house 1 $50,000 Completed 100% 11/13/21 14 43 0.4 1




Percentage of

FY| Division |Project Name From Blk # To Blk # Type Con Est Status Location Work Con;)g :Ztion cD LD Lane Miles Colr:I:ract Sector Remarks
Complete ’
21| Maintenance |Hartwait St Malvern St 6600 Dundalk Ave 6600 RESUREF -In-house $30,000 Completed 100% 09/18/21 1 46 0.2 4
21| Maintenance [Kirby Ln Edmondson Ave 600 Arunah Ave 600 RESUREF -In-house $20,000 Completed 100% 07/27/21 9 44 0.1 3
21| Maintenance [N Monastery Ave W Caton Ave 0 Saint Joseph St 75 RESUREF -In-house $50,000 Completed 100% 09/11/21 8 41 0.4 3
21| Maintenance |Parkwood Ave Anthony Ave 4200 Belair Rd 4400 RESUREF -In-house $60,000 Completed 100% 08/23/21 2 45 0.5 1
21| Maintenance |Eierman Ave Belair Rd 3900 End 4100 RESUREF -In-house $40,000 Completed 100% 08/21/21 3 45 0.3 1
21| Maintenance |Whiteford Ave Winston Ave 5100 Notre Dame Ln 5100 RESURF -In-house $30,000 Completed 100% 11/23/21 4 43 0.2 1
21| Maintenance |W Englewood Rd Falls Rd Ter 15 Edgevale Rd 0 RESUREF -In-house $40,000 Completed 100% 09/09/21 6 41 0.3 2
21 | Maintenance |Virginia Ave 6th St 4500 Church St 4700 RESUREF -In-house $100,000 Completed 100% 10/04/21 10 46 0.9 3
21| Maintenance |Saint Benedict St Bloomfield Ave 3300 Primson Ave 3300 RESUREF -In-house $30,000 Completed 100% 11/06/21 10 40 0.2 3
21| Maintenance |Whittier Ave Reisterstown Rd 2200 Woodbrook Ave 2200 RESUREF -In-house $50,000 Completed 100% 11/22/21 7 40 0.4 2
21| Maintenance |Norfolk Ave Forest Glen Rd 4700 End 4720 RESURF -In-house $60,000 Completed 100% 11/04/21 8 41 0.5 2
21| Maintenance |Saint Georges Ave E 43rd St 4400 E Cold Spring Ln 4400 RESUREF -In-house $50,000 Completed 100% 08/12/21 4 43 0.4 1
21| Maintenance |E Oliver St N Broadway 1700 Rutland Ave 1700 RESURF -In-house $30,000 Completed 100% 11/01/21 12 45 0.2 1
21| Maintenance |E Oliver St Rutland Ave 1800 N Wolfe St 1800 RESUREF -In-house $30,000 Completed 100% 11/01/21 12 45 0.2 1
21| Maintenance |Brehms Ln Parkside Dr 4100 Shamrock Ave 4100 RESUREF -In-house $30,000 Planned 0% December 13 45 0.2 1
21| Maintenance |E Fairmount Ave Highland Ave 3400 Conkling St 3500 RESUREF -In-house $50,000 Completed 100% 06/17/21 1 46 0.4 4
21| Maintenance |Parkmont Ave Maruth Ave 4300 Belair Rd 4200 RESUREF -In-house $40,000 Completed 100% 07/14/21 2 45 0.3 1
21| Maintenance |Morello Rd Echodale Ave 5300 Hamilton Ave 5400 RESURF -In-house $60,000 Completed 100% 07/21/21 3 43 & 45 0.4 1
21| Maintenance |OId York Rd E 39th St 3900 Wyanoke Ave 3900 RESUREF -In-house $40,000 Completed 100% 09/02/21 4 43 0.3 1
21| Maintenance |Manhattan Ave Stuart Ave 2500 Pimlico Rd. 2900 RESUREF -In-house $100,000 Completed 100% 10/27/21 5 41 0.6 2
21| Maintenance |Seven Mile Ln Reisterstown Rd 3600 Park Heights Ave 4000 RESUREF -In-house $260,000 Planned 0% 5 41 25 2 Utility Work
21| Maintenance |Edgevale Rd Club Rd 100 Elmwood Rd 200 RESUREF -In-house $150,000 Completed 100% 09/29/21 6 41 1.2 2
21| Maintenance |Classen Ave Reisterstown Rd 2700 Park Heights Ave 2700 RESUREF -In-house $30,000 Completed 100% 11/18/21 6 40 0.2 2
21| Maintenance |Bloom St Division St 500 Druid Hill Ave 500 RESUREF -In-house $40,000 Completed 100% 08/13/21 7 40 & 44 0.3 3
21 | Maintenance JAnoka Ave Towanda Ave 2300 Reisterstown Rd 2300 RESUREF -In-house $40,000 Completed 100% 08/17/21 7 40 0.3 2
21| Maintenance |Primson Ave Saint Benedict St 800 Wilkens Ave 800 RESUREF -In-house $20,000 Completed 100% 08/25/21 10 40 0.1 3
21| Maintenance |Light St Wells St 1900 Winder St 1900 RESURF -In-house $80,000 Completed 100% 07/14/21 11 46 0.7 4
21| Maintenance |Grindall St Riverside Ave 200 William St 200 RESUREF -In-house $20,000 Completed 100% 06/30/21 1 46 0.1 2
21| Maintenance |Leadenhall St Henrietta St 800 Montgomery St 800 RESUREF -In-house $40,000 Completed 100% 06/29/21 11 46 0.3 3
21| Maintenance |N Rutland Ave E North Ave 1800 E Layfette Ave 1800 RESUREF -In-house $40,000 Completed 100% 06/14/21 12 45 0.3 4
21| Maintenance JAshland Ave N Chester St 2100 N Patterson Park 2200 RESURF -In-house $30,000 Planned 0% 13 45 0.2 4 Utility Work
21| Maintenance |N Madeira St Madison St 800 Ashland Ave 800 RESUREF -In-house $20,000 Planned 0% 13 45 0.1 4 Utility Work
21| Maintenance |E 32nd St The Alameda 1600 Hillen Rd 1800 RESUREF -In-house $80,000 Completed 100% 08/02/21 14 43 0.7 1




